SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:19PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 080 Const Calendar Day: 269 Date: 04-Jun-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 5 weld repairs , work on the
back bars in splice 4 & 5 on the South wings , & work on CB4 & CBS5 bolting . Crews started at 7:00 AM.

[]

Mitch , & Frederick had to work on splice 5 weld repair between 5 E - 6 E for the 2nd day . Crews
had to work on the remaining repairs . They started at 7:15 AM. At 10:00 AM. Mitch had completed 2
repair . Frederick 3 repairs .

In addition to that , crews had to work on the touch ups . They had to fill the low spot along & on both
sides of the weld . Crews had to work with the QA & QC on the repair to the end of their shift .

Check METS reports for the repair locations & Dimensions . Crews were done at 5:10 PM. They left
at 5:20 PM. Steven , Mike , & Jojo were on the site .

Earl & lan had to work on the back bars in splices 4 & 5 on the South wings . Crews started in splice 5
between 5 E - 6 E . They had to mobilize their tools & equipment , reroute the power lines , & get the
materials to the site . They started at 7:10 AM. They were done at 8:00 AM.

After that , crews had to grind , clean , heat the welding areas, weld 42 donut plates , place &
center the back bar , mount 21 temporary adjustment brackets , & drive wedges to align the lower plates ,
work with the QA & QC for the tolerance . Crews were done at 11:00 AM.

After that , crews had to work on the back bar on the South wing in splice 4 between 4 E-5E .
Following the same procedures as on splice 5 . Crews started at 11:15 AM. They were done at 2:45 PM.
Crews had to wrap up their tools & equipment . They left at 3:30 PM.

Mike , Jojo , & Tony were on the site

James & Pablo had to work on CB4 - 5 E . Pablo had to work on the East cell for 2 hours . He
had to install the remaining permanent bolts on the top stiffener beams . At 9:00 AM. He left to work on
CB4 W side .

James had to install the permanent bolts using 110 mm. bolts DHGM240104 . He started at 7:10
AM. on the West cell . He was done at 8:15 AM.

After that . James had to snug , mark the bolts for 1/2 turn & pretension the bolts . He was done on
the West cell at 10:00 AM.
Then , he had to work on the East cell . He had to mark the bolts for 1/2 turn & pretension them .
He started at 10:20 AM.He was done at 1:40 PM.
James , Salvador , & | had to work on the 10% bolt test for the top transversal stiffener beams .
He started to torque at 1:45 PM. He was done at 2:30 PM. James left at 2:45 PM. to work on CB4 - W to
the end of his shift . CB4 - 5 E bolting is completed , tested , & accepted

David , Jaime , Richard , Edward , & Edwardo had to work on CB5 - 6 E side. Crews had to work on
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the top plates . They had to snug , mark the bolts for the 1/2 turn & pretension the bolts . Crews started at
7:15 AM.

In addition to that , crews had to complete the side stiffeners . They had to pretension the remaining
bolts on the middle & Eat walls . 2 transversal stiffeners on the East wall & 9 stiffeners on the middle wall
have problem . The existing holes on the stiffeners do not match with the splice plate holes . 11 stiffeners
are not completed in CB5

Jaime , & Edwardo , Salvador & | had to work on the 10% bolt testing for the top plates , side
stiffeners , & the middle wall in the West cell & the lower stiffeners . Crews started at 12:45 PM. They
were done at 1:40 PM.

At 2:00 PM. Edward , & Richard went to work on CB4 - W . Jaime , & Edwardo had to work on CB5
top plates on the East cell . Crews had to place the side plates & install 110 mm. permanent bolts
DHGM?240104 . Crews were done at 3:15 PM. All bolting crews left at 3:20 PM.

04-0120F4 Bid Item: 056 E-LO3-ALB.056 E Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 X-L0O5-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES CANTANDO 8.00 0.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 2.00 0.00 0.00 2.00 D
04-0120F4 Bid Iltem: 056 X-L06-CB1.056 E-W Line Cross Over Lift 06 Cross Beam 1
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 []
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 D
Ironworker FOR EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
Ironworker JNM EDWARDO JIMENEZ 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 056 E-LO04-ALB.056 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L05-ALB.056 E Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L0O5-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 4.00 0.00 0.00 4.00 D
Ironworker FOR EARL CLAYBORN 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002084 WELDING MACHINE, MILLER 250 AMP No
400 000 000 0.0 []
04-0120F4 Bid ltem: 056 E-LO6-WEL.056 E Line Lift 06 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 4.00 0.00 0.00 4.00 D
Ironworker FOR EARL CLAYBORN 4.00 0.00 0.00 4.00 D
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Ironworker JNM FREDERICK KADDU 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002084 WELDING MACHINE, MILLER 250 AMP No
400 000 000 0.0 []
002083 WELDING MACHINE, MILLER 250 AMP No
800 2,00 000 0.0 []
002082 WELDING MACHINE, MILLER 250 AMP No
800 2,00 000 0.0 []
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